Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025
Team ID	LTVIP2026TMIDS82222
Project Name	HouseHunt – Finding Your Perfect Rental Home
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story No	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register as Renter or Owner using email and password	3	High	
Sprint-1		USN-2	As a user, my password will be encrypted before storing	2	High	
Sprint-1		USN-3	As a user, I can login using email and password	3	High	
Sprint-1		USN-4	As a user, I receive JWT token after login	2	High	
Sprint-1		USN-5	Role-based access control (Admin/Owner/Renter)	3	High	
Sprint-2	Property Management	USN-6	As an owner, I can add a property	3	High	
Sprint-2		USN-7	As an owner, I can edit property details	3	Medium	
Sprint-2		USN-8	As an owner, I can delete property	2	Medium	
Sprint-2		USN-9	As an owner, I can upload property images	3	High	

Sprint-2		USN-10	As a renter, I can view/search properties	3	High	
Sprint-3	Booking System	USN-11	As a renter, I can send booking request	3	High	
Sprint-3		USN-12	As an owner, I can approve/reject booking	3	High	
Sprint-3		USN-13	As a renter, I can track booking status	2	Medium	
Sprint-3	Dashboard	USN-14	Renter dashboard with booking history	3	Medium	
Sprint-3		USN-15	Owner dashboard with property & booking details	3	Medium	
Sprint-3		USN-16	Admin dashboard to manage users & properties	5	High	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	13	6 Days	17 Feb 2025	22 Feb 2025	13	22 Feb 2025
Sprint-2	14	6 Days	24 Feb 2025	01 Mar 2025	14	01 Mar 2025
Sprint-3	19	6 Days	03 Mar 2025	08 Mar 2025	19	08 Mar 2025

Velocity Calculation

Total Story Points = 13 + 14 + 19 = 46

Number of Sprints = 3

Velocity = Total Story Points / Number of Sprints

Velocity = 46 / 3

Velocity = 15 Story Points per Sprint (Approx.)

Average Velocity Per Day (If Sprint Duration = 6 Days)

Velocity per Sprint = 15
Average Velocity per Day = 15 / 6
= 2.5 Story Points per Day

Burndown Chart Explanation

- **X-Axis → Sprint Days (1–6)**
- **Y-Axis → Remaining Story Points**
- **The line gradually decreases as tasks are completed.**
- **If tasks are completed on time → Ideal line matches Actual line.**
- **If delay happens → Actual line remains above ideal line.**


SPRINT 1 BURNDOWN CHART
Ideal Burndown
Actual Burndown
Remaining Story Points
14
12
10
8
6
4
2
0
Day 1
Day 2
Day 3
Day 4
Day 5
Day 6
Days of Sprint